STATE OF VERMONT
GREEN MOUNTAIN CARE BOARD

Inre: Rutland Regional Medical Center, Construction of Medical )
Office Building; Renovations to Loading Dock, Dietary, )

and Vermont Orthopedic Clinic; And Upgrades to Site ) GMCB-012-17con
Drainage and Detention Pond System )
)

ORDER GRANTING REQUEST FOR EXTENSION OF TIME AND
AMENDING CERTIFICATE OF NEED

The certificate of need (CON) for this project was issued on January 23, 2018. Condition
5 of the CON required Rutland Regional Medical Center (RRMC) to fully implement the project
by January 23, 2021. RRMC asserts that delays resulting from the COVID-19 pandemic have
pushed back the project completion date to January 2022. RRMC therefore requests a 12-month
extension to January 23, 2022, to complete the work.

We hereby grant RRMC’s request for an extension of time and amend Condition 5 of the
CON as follows:

The project shall be fully implemented within four (4) three-(3)-years of the date of issuance
of this certificate of need.

All other conditions of the CON remain unchanged and in full force.
SO ORDERED.

Dated: August 25, 2021 at Montpelier, Vermont

s/ Kevin Mullin, Chair

s/ Jessica Holmes GREEN MOUNTAIN
CARE BOARD

s/ Robin Lunge OF VERMONT

s/ Maureen Usifer

N N’ N N N N N N N

s/ Tom Pelham

Filed: August 25, 2021
Attest: s/ Jean Stetter, Administrative Services Director
Green Mountain Care Board




